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Architect:  
PATH Architecture, Inc.  
Portland, OR  
 
General Contractor:  
Kaiser Group, Inc.  
Portland, OR 

The  
Radiator 
 
Office Building 
Ground floor retail 
 
5 Stories 
65 ft (20 m) tall 
36,000 sf (3,350 m2) area 
 
Timber from the ground up 







Carbon12 
 
Residential Building 
Ground floor retail 
 
8 Stories + Rooftop Deck 
95 ft (29 m) tall 
38,000 sf (3,530 m2) area 
 
Timber from the first floor up 
Concrete Basement 





CARBON 12 - ISSUE TRACKER

# Issue Description Diagram Affects Correction Resolved

1

Typical  Mechaninal  Floor Opening Colides with 
Steel assembly.
CLT will also need to be notched for Steel Columns 
+ tolerance
2016-07-20

This could be replaced with a filler piece on site 
(stick framed with furring?)

Floor Panel Layout Affected
Mechanical ducting Affected

IN fill with firring on site? Or blocking supplied as CLT?  - 
Most likely to be left out. 

Mechanical opening too 
big as per Engineer

Eliminate Mechanical 
opening

To be reviewed again 
once Mechanical Revit 
model is updated

Potential for Lighting / 
Junction box into 
underside of panels 
potentially field frame

2

Brace-Frame Anchor Plate
Plate cut-Tolerance?
Image indicates 3" Tolerance each side of plate to 
install bolt. Is this enough?

Installer to inform on tolerance spacing needed. Min Width = 5.25"

3

175 V - Panel Notch @ Steel Wide Flange Beam EOR to inform if notching should be performed, or if 
panel should be pushed out past steel section. 

NS - Put balcony panels out past steel to keep outside 
of building envelope.

PERFORM NOTCH
Panel Splice to occurr 
Centerd on WF Steel 
Beam

4

Rubber Gasket between CLT to Steel? (ie. 1/4" 
thick)
for Sound Transfer midigation 
Steel can be out of square within some tolerance, 
this Gasket would help eliminate this issue

C12 team has sample of rubber gasket tape from 
rothoblass, if that is used the elevations and model will 
need to be adjusted soon. 

Must be determined ASAP. 

No Rubber Gasket 
Required
as per Kaiser Group inc

5

Steel Hole Coordination?

CLT Panel Down-Hold

Timberland could draw holes

Pre-drilled holes in steel, layout to come from SLP.

To Supply after geo approval is confirmed. 

coordination to occurr

6

Steel Column at Core interfere with CLT floor

notch around required

1/2" Tolerance Gap around Base Plate?

to be confirmed

7

No room for height adjustment tolerances
typ

see 13-S5.1

to be coordinated

8

Revised Strap Plan Layout Engineer to provide to be coordinated

9

HSS Column to Glulam Column Connection Under Side of Steel Plate should be Top of Slab

since this is welded to the Steel HSS Column this 
connection should be provided by Timberland

to be coordinated

10

Holdown Wall to Wide Flange Beam

ISSUES

Affects Constructibility

Welded Rod to Wide flange Beam

Welded on Site? In Shop?

locations and and sizes of Coreout in CLT will need to 
be coordinated

suggest big oversize hole!

to be coordinated

Eric now knows about it













Canyons 
 
Residential Building 
Ground floor retail 
 
6 Stories + Rooftop Deck 
65 ft (20 m) tall 
110,000 sf (10,220 m2) area 
 
Barrier free living for an aging 
population 





Spar 
 
What is next for CLT in 
Portland? 


